

Weekly Report

DATE	PROGRESS	REMARKS
Date: 18/01/2024	-Constructed Login and registration system for DILG employee portal and created user page for components. Still on design	- the portal is on update, the login is system still need function. - Vision and Mission for dashboard.
Date: 19/01/2024	-The portal was updated which the login system is already functioning along the registration form.	-the portal will be pending until next week which all components needed will be integrated.
Date: 22/01/2024	-Polishing the authentication in DILG Portal.	-Designing a table that can be used for user in DILG portal
Date: 23/01/2024	-Done with Table design and revision of errors on navigation	-Creating a design Table For admin
Date: 23/01/2024	-Were done on designing a table for admin LGRRRC	-Adding a function on the search bar by LGRRRC member
Date: 23/01/2024	-Integrated a function create, delete, add and edit on the table for CLGRRRC.	-adding a function of the search bar
Date: 23/01/2024	-the user CLGRRRC was done on the user table and admin table	Next task is to design on about and MSAC will be handled by member.
Date:01 /29/2024	-We showed to the DILG workers about our system, providing them with insight into our activities.	---
Date: 01/30/2024	- Integration of MSAC page to CLGRRRC.	- Next, we will proceed to design the "About" section and implement its functionality.
Date:01/31/2024	-The About was integrated to CLGRRRC web.	- Creating and designing a table for LGUs but will be handle by other member.
Date: 02/01/2024	-DILG Portal was updated with Order user features.	- DILG Order Requirements History will be next to develop.
Date: 02/02/2024	-After with the CLGRRRC integration, the DILG Portal Order history was developed.	-Polishing DILG Portal for design only.

Weekly Report

DATE	PROGRESS	REMARKS
Date: 05/02/2024	-DILG portal Order and Order history was finished which was updated to Sir. Claire of the about.	-The seminar for DICT will be held tomorrow via Zoom.
Date: 06/02/2024	-DICT seminar via zoom was finished until 5 o' clock noon. -Sir Claire announced the new project for "LIBROK" web.	-GAD was introduced by sir, which new page will be created.
Date: 07/02/2024	-Continue research project for activity reports. School activity.	-Wait for the GAD new presented project information. Sir updates.
Date: 08/02/2024	-The DILG portal on Admin Supply is on work.	- Integration for new function in CLGRRC website.
Date: 12/02/2024	-The CLGRRC has new content provided by Sir Shaquil which the MSAC page has changes for partnership function. While the Subaybayan page has provided information to start with. I take the responsible for the page and as of now, I'm working on definition, information and contents. -the DILG portal code source was taken by Sir Claiyr which he said he will start on inserting functions like the existing payslip, region announcement, function hall announcement..., but the POS was made to near completion.	- The DILG portal POS still on new update function of new suggestion. The Subaybayan page will be taken tomorrow.

Weekly Report

Date: 13/02/2024	The DILG portal Requirement has been polish by filtering number of quantity record by color, the transaction after accept will be now recorded as what Sir Claiyr suggested. Under CLGRRS will be update which the Subaybayan page for CAR is started.	The Subaybayan page will be continue tomorrow.
Date: 14/02/2024	The Subaybayan page in CLGGRC website has started which the dashboard is already made, but some of the function still on going. The website will work along with login and registrations.	SubayBayan page will be up to date the rest of the week which CLGRRRC Introductions still on polish for redesign.
Date: 16/02/2024	As of today the programs design in subaybyan has been update and all information like function of project prompt has already made this time. Along the design in phone responsiveness is already polished which the design is already flexible to all devices for now. The integration to CLGRRRC about the External Publication has finished. But the integration will be on hand because some design still in improvement.	The DILG portal still in work but maybe tomorrow will be update which the quantity update on transaction will be make for its functionality.
Date: 19/02/2024	The Subaybayan page has its own login system. Using the resouces from LMS which it was integrated.	Subaybayan will update again after some debugging in Knowledge Management page by the other member.
Date: 20/02/2024	DILG portal was updated which the supply request's quantity update is added also for Requirement Suppliers on update deliver which it was filtered.	The CLGRRRC will be next process tomorrow for new updates.

Weekly Report

Date: 21/02/2024	Subaybayan Album has added which the Photos of SubayBAYANi is added and document of the programs. Subaybayan login system was removed.	---
Date: 26/02/2024	Within this day, the DILG portal in Requirements has update which all update in add quantities of Items can be track recorded, the design in terms of Item picture is now added and names of Items is can be change.	CLGRRC will be updated because tomorrow update will be given which next design and functions will be added more over in DILG tables and subaybayan.
Date: 29/02/2024	As of today update, the CLGRRC page in user Learning for pdf, Minutes of Activities and Moncon design was updated. Some of the functions in Knowledge Management was added(CRPOC, and Other DILG Programs). Which the function of this pages has updated. Admin for uploading system has fully working. The CLGRRC and LMS was discussed by the group and new updates was suggested and some of the related functions on CLGRRC is on removal.	---

Weekly Report

Date: 4/03/2024	CLGRRRC compilation is on process. The version will be updated after the group compile all resources and debugging some popping errors.	--- LMS on hold tomorrow, which all user page new function will included.
Date: 6/03/2024	Teacher profile has been included and monitoring class is now filter for unique accessibility of classroom. The teacher activity page is included.	--
Date: 11/03/24	After the debugging of projects last week, this day Monday was the meeting report for the website CLGRRRC and CAP-DEV PRO LMS where IT group presented the project along with Sir Shaquile, discussed all the function created in website, the pages, and how does it work for the use of the organization. Plus the LMS also discussed all it function along with explanation of interaction to teacher, user, and admin. Also the regional director suggested that if the LMS works well the project will be used next week for the apprentices use.	---
Date: 12/03/24	After the discussion yesterday Monday, the project LMS has another debug session throughout the hours, where designs, function and filter were fixed because of some not consist as friendly user. The classroom page was updated where enroll course and not enrolled course was separated also the enrollees of class which some 500 code errors was fixed due to wrong passing of data to system.	----

Date: 19/03/24	The LMS project still on hold to update while other members of IT handle the quiz system is still on work. The research project of school was continue after some of the components was included like update school management function and scheduling system is update.	--The uploading activity will be next update on LMS. --Rewriting the CSS of the school research.
Date: 20/03/24	Research in school was focus this day, creating and deploying new function for scheduling was included and made further research on manuscript for changes.	--adding new Function. --Rewriting the CSS of the school research.
Date: 21/03/2024	The LMS is now updated the new Teacher profile after was presented which the account was registered and the teacher page was change for new feature on classroom monitoring.	-- Changes on activity is still pending.
Date: 22/03/2024	Expectation on LMS will be piloted next week will be the consolidated and all function should work according to expectation.	-- Revising of research manuscript tomorrow
Date: 23/03/2024	The LMS updated its teacher monitoring in user by showing all student who are part of course. Course page also updated which daily report is included but as of now the error still on debugging.	---